

1 BILL NO. S-87-07-46

2 SPECIAL ORDINANCE NO. S-220-87

3 AN ORDINANCE approving Change Order
4 No. 1 (Final) for Res. 421-86,
5 Oswego Avenue Sanitary Sewer, with
6 Bercot, Inc., in connection with
7 the Board of Public Works and Safety
8 of the City of Fort Wayne, Indiana.

9 NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL
10 OF THE CITY OF FORT WAYNE, INDIANA:

11 SECTION 1. That Change Order No. 1 (Final) for Res.
12 421-86, Oswego Avenue Sanitary Sewer, with Bercot, Inc., in connectio
13 with the Board of Public Works and Safety, for:


14 this Change Order and Final is
15 necessary because field measure-
16 ments reflect decreases as illus-
17 trated on attached Sheet 2;

18 involving a net decrease of Eight Thousand Six Hundred Nineteen
19 and No/100 Dollars (\$8,619.00), all as more particularly set
20 forth in the specifications, and which is on file with the Office
21 of the Board of Public Works and Safety and is by reference incor-
22 porated herein, made a part hereof, and is hereby in all things
23 ratified, confirmed and approved.

24 SECTION 2. That this Ordinance shall be in full force
25 and effect from and after its passage and any and all necessary
26 approval by the Mayor.

27 
28 Councilmember

29 APPROVED AS TO FORM
30 AND LEGALITY

31 
32 Bruce O. Boxberger, City Attorney

Read the first time in full and on motion by Quadd
seconded by Talarico, and duly adopted, read the second time
by title and referred to the Committee City Utilities (and the Ci:
Plan Commission for recommendation) and Public Hearing to be held after
due legal notice, at the Council Chambers, City-County Building, Fort Way:
Indiana, on _____, the _____ day of
_____, 19____, at _____ o'clock _____ .M., E.

DATE: 7-28-87

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Quadd
seconded by Quadd, and duly adopted, placed on its
passage. PASSED (Lost) by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT:
TOTAL VOTES	<u>8</u>	_____	_____	<u>1</u>	_____
BRADBURY	_____	_____	_____	<u>✓</u>	_____
BURNS	<u>✓</u>	_____	_____	_____	_____
EISBART	<u>✓</u>	_____	_____	_____	_____
GIAQUINTA	<u>✓</u>	_____	_____	_____	_____
HENRY	<u>✓</u>	_____	_____	_____	_____
REDD	<u>✓</u>	_____	_____	_____	_____
SCHMIDT	<u>✓</u>	_____	_____	_____	_____
STIER	<u>✓</u>	_____	_____	_____	_____
TALARICO	<u>✓</u>	_____	_____	_____	_____

DATE: 8-11-87

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort
Wayne, Indiana, as (ANNEXATION) (APPROPRIATION) (GENERAL)
(SPECIAL) (ZONING MAP) ORDINANCE (RESOLUTION) NO. S-220-87
on the 11th day of August, 1987,

ATTEST:

(SEAL)

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Mark E. GiaQuinta
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana,
on the 12th day of August, 1987,
at the hour of 11:00 o'clock A.M., E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 13th day of August,
1987, at the hour of 3:00 o'clock P.M., E.S.T.

Win Moses, Jr.
WIN MOSES, JR., MAYOR

M E M O R A N D U M

TO: Board of Public Works & Safety

1987 JUL 13 PM 4:25

FROM: Terry L. Atherton, Director of Water
Resources/Engineering Services

MA SUBJECT: Oswego Avenue Sanitary Sewer, Resolution No. 421-86, W.O.
#73155, B.O. #421-86, Change Order #1 (Final)

DATE: 10 July 1987

Transmitted herewith please find Change Order #1 (Final) for the above referenced project. Please forward this to City Council for their review and approval.

Should you have any questions, please contact Al Frisinger, Project Engineer, at 4740.

TLA/AF/slr

Attachment: Change Order #1 (Final)

cc: Jess Yoder, City Engineer
File
Chrono

KAS

[Handwritten signatures and stamps]
APPROVED
Board of Public Works
City
James D. Connelley
[Signature]

77-138-26
7/13/87

CHANGE ORDER

Change Order No. 1 (Final)
Project No. _____
Name of Project: Oswego Avenue Sanitary

Resolution No. 421-1986
Board Order No. 60-1986
Date: 13 July 1987

To: Bercot, Inc.
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Description		Decrease	Increase
		See Attached Sheet #2			
Total Decrease				\$8,844.00	
Total Increase					225.00
Net (Decrease) (Increase)				Contract Price	\$8,619.00

The sum of \$ 8,619.00 is hereby ~~(added to)~~ (deducted from) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	\$ <u>32,550.00</u>
Current Contract Price Adjusted by Previous Change Order	\$ <u>32,550.00</u>
New Contract Price including this Change Order	\$ <u>23,931.00</u>

The time provided for completion in the contract for this project is (unchanged)(increased) (decreased) by -0- calendar days due to this Change Order. The date for completion of all work shall be the same. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: [Signature] Chief Engineer Date 7-13-87

Accepted by: [Signature] Contractor Date 7-13-87

Approved by: [Signature] City Engineer Date 7-13-87

Approved by: [Signature] Owner Date 7-15-87

Attested by: [Signature] Clerk Date 7-15-87

ATTACHMENT TO CHANGE ORDER

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Description		Decrease	Increase
1	134 L.F.		20.00	2,680.00	
3	222 C.Y.		12.00	2,664.00	
4	1 EA.		600.00	600.00	
5	9 S.Y.		25.00		225.00
6	1 EA.		1,500.00	1,500.00	
8	4 EA.		350.00	1,400.00	
Total Decrease				8,844.00	
Total Increase					225.00
Net (Decrease) (XXXXXX)				8,619.00	
Contract Price					

Change Order No. 1 (Final)

Resolution No. 421-1986

Board Order No. _____


REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: Field measurements reflect decreases as illustrated on
Sheet #2

2. Will proposed change alter size of the project? Yes _____ No X
If yes, explain

3. Affect on operation and maintenance cost of this project:

None


Allan D. Frisinger Project Engineer

TITLE OF ORDINANCE Change Order #1 and Final for Res. 421-1986, Oswego Ave.

San. Sewer

DEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety

SYNOPSIS OF ORDINANCE Change Order #1 and Final, for Res. 421-1986, Oswego

Avenue Sanitary Sewer is necessary because field measurements

reflect decreases as illustrated on attached Sheet 2.

Bercot, Inc. is the contractor.

J-87-07-46

EFFECT OF PASSAGE To facilitate completion of project.

EFFECT OF NON-PASSAGE _____

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Decrease of \$8,619.00

ASSIGNED TO COMMITTEE _____

BILL NO. S-87-07-46

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS

REFERRED AN (ORDINANCE) (~~RESOLUTION~~) approving Change Order

No. 1 (Final) for Res. 421-86, Oswego Avenue Sanitary Sewer,

with Bercot, Inc., in connection with the Board of Public Works

and Safety of the City of Fort Wayne, Indiana

HAVE HAD SAID (ORDINANCE) (~~RESOLUTION~~) UNDER CONSIDERATION AND BEG
LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE)
(~~RESOLUTION~~)

YES

NO

Charles B. Redd CHARLES B. REDD
CHAIRMAN

Paul M. Burns PAUL M. BURNS
VICE CHAIRMAN

Thomas C. Henry THOMAS C. HENRY

Ben A. Eisbart BEN A. EISBART

Samuel J. Talarico SAMUEL J. TALARICO

CONCURRED IN 8/1/87

SANDRA E. KENNEDY
CITY CLERK